

WTP Workplan and Timeline

June 1, 2009

JAN 2009	FEB 2009	MAR 2009	APR 2009	MAY 2009	JUN 2009	JULY 2009	SEPT 2009	OCT 2009	NOV 2009	DEC 2009
	Establish WTP Advisory Group.	Draft blog policy, Advisory Group Charter and Mission	Session ends. Assess WTP funding and process.	Brief MPO/RTPO Coordinating Committee, counties, cities, ports and transit.	Commission finalizes WTP Workplan. Publish RFP Advisory Group Meeting 6/2	Hire consultant. Advisory Group Meeting 7/16	Commission adopts strawman outline and key issues. Advisory Group Meeting 9/15	WTP Outreach Sessions		
Seek WTP funding in 2009-11 biennium. Begin visioning work with WTP Advisory Committee. First meeting in late March or early April.				Ongoing input and involvement from public and interested parties. Schedule outreach sessions.						
JAN 2010	FEB 2010	MAR 2010	APR 2010	MAY 2010	JUN 2010	JULY 2010	SEPT 2010	OCT 2010	NOV 2010	DEC 2010
Advisory Group Meeting	Draft sections of 2011-2030 WTP, based on strawman outline, public input and ongoing work with Advisory Group and others.				Commission reviews Draft WTP		Public Comment		Commission adopts 2011-2030 WTP	